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Works Background

A Essential maintenance to improve the road surface, refurbish and
waterproof the bridge deck commenced on Sunday 5% August
and when completed will benefit around 12’000 vehicles that
use the bridge each day by ensuring road users experience
greater journey time reliability, continued safety and comfort.

A The project has experienced significant delays due to the extent
of repairs required to previously hidden defects within the
concrete deck

A The bridge will be fully operational in both directions from the
completion of the current phase on the 18th November until the
beginning of the next phase in February 2019

A Consultations have been undertaken with the Emergency
Services, Tweedbank Community Council, SBC, Transport
Scotland and other key stakeholders throughout the construction
programme.
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Latest news

A Current repair work on the Westbound A6091 Galafoot Bridge scheme will be
concluded on Friday 18t November 2018

A To avoid prolonged disruption to businesses, the local community and other road users
- particularly over the busy festive period - a second phase of the scheme, to complete
the Eastbound carriageway of Galafoot Bridge, will now commence in February 2019.
The exact dates of this work will be published in advance of this scheme.

A Extensive concrete and steel repairs have been completed on the bridge deck but this

stage of the phase 1 programme requires periods of curing for materials to dry out
before moving onto the next activity

A During these periods signs will be deployed on site to explain the reasons for inactivity

on site to the travelling public to ease driver frustration _ //////4
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Forward Programme

A Concrete repairs were completed on Friday 26t October A Installation of new waterproofing system will

and required 72 hours to dry / cure prior to blasting and
preparation of the deck

A Deck preparation commenced on Monday 29t October
and will be completed after 3 days. A single full overnight
closure is required for this on Wednesday 315t October

A The laying of a cementitious coating designed to improve
concrete cover, durability and longevity will commence on
Thursday 1t November for 3 days. This material also
needs a drying / curing period before the new

waterproofing system can be applied

commence from Monday 5% November and is
expected to take 6 days to complete

Kerbing will commence on Monday 12t
November and will be completed in time for re-
surfacing during overnight closure on Saturday
17" November and removal of Traffic
Management in the early hours of the following

morning following reinstatement of white lining
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Key Messages

A Amey are working hard to accelerate all remaining activities in
the hope of completing works earlier than 18t November

A Some of the remaining activities (waterproofing for example)
are weather dependent and need the concrete deck to be dry
before applying

A Periods of inactivity and low site presence over the next two
weeks are due to the need for materials to dry out before

completing the next stage of works
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